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1
WASHINGTON CLOSURE HANFORD LLC
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1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered selicitation is amended as set forth in tem 14. The hour and date specified for receipt of Offers [lis extended.  [_ils not extended.

Offers must acknowledge recaipt of this amendment prior 1o the hour and date specified in the soticitation or as amended , by one of the following methods: (a) By completing
items 8 and 15, and ratuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (¢} By
separate lettar or telegram which includes a reference to the solicitation and amendment numbsrs. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER i by

virtue of this amendment you desire to change an offer already submitted . such change may be mads by telegram of letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (I required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBEU IN {TEM 14,

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN {TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTALAGREEMENT IS ENTERED INTO PURSUANT 10 AUTHORITY OF

0. OTHER (Specify fype of modification and authority)
X Clause I.70, FAR 52.243-2-Changes~Cost Reimbursement (8/87)-Alt T {Apr 1984)

E. IMPORTANT: Contractor s not. [X]is required to sign this document and retum 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including soficitation/contract subject matter where feasible.)
A. The purpose of this modification is to definitize Change Order 319 *“"Supplemental

Environmental Project Proposal"™. Contract revisions are included on Page 2 of this
medification,
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided heraein, all terms and conditions of the document referenced in ltem 9 A ar 10A, as heretofore changed, remains unchanged and in full force and effed .
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SF30 BLOCK 14 CONTINUATION:

B.  This modification definitizes the below change order and associated changed Contract
scope by mutual agreement of the contracting parties with no increase in Target Cost or
Target Fee (Table B-2), in accordance with FAR 52.243-2, Changes - Cost

Reimbursement.
Contract Scope Issuance Contract Scope Title
1) Change Order 319 Supplemental Environmental Project
Proposal for 100BC contouring

C.  Contract Actions and Correspondence related to the Change Proposal identified in
paragraph B above, is listed below:

1) Modification 619 dated April 27, 2015 formalizing the $10k NTE issuance.

2) Notto Exceed Cost Authority for the Supplemental Environmental Project Proposal.
Email from Jenise Connerly to Scott Feaster dated April 20, 2015.

3) Email dated May 18, 2015 from Angela Keck, WCH to Sue Harp, DOE-RL representing
that WCH does not wish to prepare a change proposal or request an equitable adjustment
for change order 319.

D.  This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1,57 -
FAR 52.232-22 - Limitation of Funds (Apr 1984).

E.  Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for change order 319 and the contract actions as listed above
in paragraphs A and B, the Contractor hereby releases the Government from any and all
liability under this Contract for further equitable adjustment attributable to such facts or
circumstances giving rise to this Change Order.

There are no other changes to the terms and conditions of the Contract.

End of Modification 629



